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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $1,039.05 
 

SWR # Subject Amount 

NJ00 F2BV 00 Cable Plant expansion in B1002 for NAVOCEANO $1,039.05 
         

2. The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling and equipment 
installation) and materials necessary to install (1) 24-strand red armored cable from room 
117 of B4010 to B4007, B4050 and B4075 using existing cable tray; install fiber from LIU in 
each of these buildings to the ALS and MBC panels within each of the buildings which will 
be used for Fire Alarm and EMCS: 

 
a. The following tasks shall be performed by the contractor: 

1) Install (2) Cat5 red wires from room 128 to room 204A. 
2) Install (1) singlegang faceplate e/w (1) dual T568B jack in room 204A. 
3) Terminate (2) Cat5 red wires in room 128 on existing 110 jack panels. 
4) Terminate (2) Cat5 red wires in room 204A on new dual Cat5 jacks. 
5) Test and label wiring at both ends. 
 

b. The following materials shall be provided by the contractor in the completion of this 
effort:   

1) 500 FT Belden Plenum Cat5 wire (CMP-00424BEL-5U-03) Red 
2) 2 each IMO II PCB blank (148027) 
3) 1 each IMO II PCB singlegang faceplate (148025) 
4) 1 each IMO II PCB dual T568B Cat5 jack (148031) 

 
3. Schedule: The completion of this effort shall be (14) fourteen weeks after the receipt of a 

signed Modification. 
 
4.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate    
     the increase of $1,039.05 for this infrastructure upgrade: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 34) 
 

Ordered Seats/Service Levels (Attachment A) $1,773,716.12 
Catalog Actuals  $87,819.69 
Specialized Services  $2,250.00 
Infrastructure Upgrades  $852,927.4/ 
          Sub-total $2,716,713.29 
Less credits ($353.95) 
Less retainage not earned ($13,356.31) 

Sub-total
 

$2,703,003.03 
 
Seats/Service levels projected through 
11/30/04 

 
$13,441,909.83 

 
Total Estimated Delivery Order Value: 

 
$16,144,912.86 
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6.   Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the 

subject infrastructure upgrade.  The signed date and completion date will be completed in a 
future infrastructure upgrade modification. 

 
Mod. 
No. 

 
 Description of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

2 XJCS R491 00 Cable Plant Expansion at PTMC 
Construction Site for NASA 

12/21/01  
     $2,603.05

6 PB00 C202 00 Cable Plant Expansion in B1100 for 
NOAA 

12/28/01  
$11,250.16

9 NJ00 F21AY 00 Rev 1 Cable Plant Expansion in 
B1002 for NAVOCEANO 

2/8/02  
$47,597.63

9 NJ00 F21AY 01 Cable Plant Expansion in B1002 for 
NAVOCEANO 

2/8/02  
$25,153.48  

13 P203-2SWH-00 Support of PBX 
System Upgrade  

2/21/02  
($23,500)

17 XJCS B491 00 Cable Plant Expansion to GM&R 
trailer located at PTD building site 

3/18/02  $2,341.24

18 WS00 PAA2 00 Cable Plant Expansion in B1009 for 
NRLDET 

3/18/02  $2,673.99

18 NM00 2R50 00 Cable Plant Expansion inB1100 
South for CNMOC 

3/18/02  $2,128.14

18 
 

P203 2N03 00 Network Expansion in B1201 for 
NASA 

3/18/02  $3,298.44

18 P203 N13 00 Network Upgrade to Provide External 
Access via Internet Connection and Center-Center 
VPN Communication 

3/18/02  $4,893.72

18 85FH GV20 B0 Rev 1 Cable Plant Expansion to 
Siemens trailer located in Technology Trailer Park 

3/18/02  $1,620.05

20 SWRWRSN 0052 WF Cable Plant Expansion from 
B1201 to New Addition of B1002 

3/25/02  $26,895.07

20 SWR P205 2N07 00 Email Virus Upgrade in B1201 
for the SSC Network 

3/25/02  $7,257.88

20 SWR WS00 PAB2 00 Cable Plant expansion in 
B1009 for NRLDET 

3/25/02  $2,411.20

21 SWR P203 2N19 00 Network Expansion at B1201 
and B1110 for NASA 

3/25/02  $4,327.03

21 SWR P203 2N05 00 Network Expansion to SSC 
Backbone 

3/25/02  $8,238.60

21 SWR P205 2N01 11 Network Expansion to Several 
Buildings on Site 

3/25/02  $22,927.10

22 LS01 4700 06 Rev 1 Fiber Cable Plant Expansion to 
new PTMC building for LMCO 

3/25/02  $24,188.34

22 LS01 4700 08 Rev 1 Data Network Expansion from 
B1201 to new PTMC building 

3/25/02  $22,024.72

22 P203 2N07 00 Cable Plant Expansion and Network 
Expansion to B2119 for NASA 

3/25/02  $11,692.93

23 WRSN 0054 WF Cable Plant Expansion in new 
addition of B1002 for NAVOCEANO 

3/25/02  $441,204.13

24 XJCN 2592 00 Cable Plant Expansion to Laughlin 
trailer next to B8201 for NASA 

4/10/02  $3,040.38
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Mod. 
No. 

 
 Description of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

25 LS01 4700 07 Rev 3 Install Cat5 wiring, backbone 
cabling and fiber cabling in PTMC building 

 
4/3/02 

 108,783.69

28 EAEB 2n30 00 Network Expansion for F-wing of 
B11095 for NASA 

 
4/29/02 

 2,603.73

28 NJ00 F2BT 00 Cable Plant Expansion in B8100 for 
NAVOCEANO 

 
4/29/02 

 2,935.56

29 NA00 0208 00 Telephone Expansion to Special 
Operations Facility (SOF) area using VoIP 
technology 

 
4/22/02 

 25,658.89

32 XK29 2191 00 Cable Plant expansion from B4010 to 
B4007, B4050 and B4075 

  57,639.28

34 NJ00 F2BV 00 Cable Plant expansion in B1002 for 
NAVOCEANO 

  $1,039.05

Total Dollar Value of Incorporated Infrastructure Modifications $852,927.48 
 
7.  Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master ContractNAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
8.  Reporting requirements: The contractor shall provide monthly status reports to the SSC 

Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
9. In consideration of the modification agreed to herein as complete equitable adjustment for the 

changes set forth, the Contractor hereby releases the Government from any and all liability 
under this delivery order for further equitable adjustments attributable to such facts or 
circumstances giving rise to these changes.  

 
10. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.   


